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SUMMARY OF THIS MONTH’S ACTIVITIES AND OUTPUTS 
 Clearance and verification of 273,581 m² and 447 m3 of land using a toolbox approach, including visual 

clearance, electronic detectors, mechanical processing, and mine detection dogs. This tally includes Battle 
Area Clearance of areas in southern Lebanon affected primarily by cluster submunitions, as well as mine 
clearance in the Chouf region of central Lebanon 

 Removal and destruction of 477 hazardous Remnants of Conflict1 – 375 sub-munitions and 102 items of 
unexploded ordnance. 

 

BATTLE AREA CLEARANCE AND EXPLOSIVE ORDNANCE DISPOSAL 
 

The continued focus of clearance for this month has moved towards clearance of agricultural and pastoral areas 
for the recovery of livelihoods.  
 
 

MAG worked in the following areas and achieved the following outputs from 1st October to 31st October 2008: 
 

 Area 6: 16 Battle Area Clearance teams and the mechanical team continue to operate.  They worked in 8 
villages: Yohmor, Zrarieh, Aadchit, Sejoud, Arab Salem, Kafar Sir, Aadchit, and Kafar Tibnit.  These teams 
have used visual and electronic methods of clearance, clearing an area of 269,898 square metres and 447 
cubic metres.   Remnants of Conflict were found and destroyed. 

  

All teams are contributing to the social and economic recovery and development of South Lebanon through the 
safe, efficient, and effective clearance of Remnants of Conflict. 
 
 

MINE CLEARANCE 
 

The mine clearance and mine dog detection teams returned to the Chouf region during the month of October, and 
worked at three minefield sites in the villages of Jleliye and Mtolleh.  3,683 square metres were cleared or verified 
this month by the mine clearance and mine dog detection teams. 
 
 

COMMUNITY LIAISON (CL) 
 

All Contact Officers have continued to undertake community liaison activities at the pre-clearance, clearance, and 
post-clearance stages.  
 
There were 210 activities during the month, including 22 data collection activities2, 55 liaison activities, 6 site 
handovers, 10 UXO reports, and 98 other activities that support clearance work by providing control point locations 
and storage areas, securing land owner’s approval for using their house/fields for clearance activities, liaison with 
local authorities, and emphasizing public safety messages to communities undergoing clearance. 
.  
 
 

                                                 
1 MAG uses the term Remnants of Conflict (RoC) to describe all items recovered and destroyed as part of its humanitarian disarmament 
activities, which include Anti-Personal and Anti-Vehicle mines, Explosive Remnants of War (ERW), abandoned and unexploded ordnance 
(UXO) and SA/LW. This term has been developed to reflect more accurately the broad range of clearance activities undertaken by MAG. 
2  Data collection includes population, socio-economic data, village services and beneficiary details. If the teams discover a minefield/dangerous 
area then information is collected specific to the dangerous area/minefield in addition to the general information form. 



 
 

TOTAL OUTPUTS OF THE MAG EMERGENCY RESPONSE IN SOUTH LEBANON 
 

 Aug 06- 
May 08 

Jun 
‘08 

Jul  
‘08 

Aug 
‘08 

Sep  
‘08 

Oct  
‘08 TOTAL 

BAC Area Searched  
(Visual/Hand/ 
Electronic Check) (m²) 

7,812,745 150,435 218,868 328,939 208,190 269,898 8,989,075 

Mechanical Processing (m3) 41,010 2,607 4,150 2,586 1,211 447 52,011 
UXO Removed/Destroyed 990 40 62 5 8 102 1,207 
Bomblets/Sub Munitions 
destroyed  17,076 332 271 445 424 375 18,923 

Mines Removed/Destroyed 6 0 1 1 0 0 8 
Minefield Clearance (m²) 2,846 245 2,692 9,050 1,954 1,883 18,670 
MDD Area Searched (m²) 0 529 0 1,350 2,230 1,800 5,909 
No. of Dangerous Areas Cleared 248 5 5 6 5 6 275 

Area searched 15th-31st August 2006 not recorded due to rapid emergency clearance (cessation of hostilities on 14th August 2006) 
 
\ 
 
 
 

 
MAT 16 conducting Battle Area Clearance at CBU 681 in Yohmor, October 2008 
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MMAAGG’’ss  wwoorrkk  iiss  SSAAVVIINNGG  LLIIVVEESS……  

In Lebanon alone:   
 More than 9 million m2 of land cleared and made safe 
 More than 20,000 Remnants of Conflict destroyed 
 275 dangerous areas cleared 
 Assisting 450,000 people at risk from death or injury from Remnants of Conflict 
 Helping humanitarian agencies to deliver emergency and rehabilitation aid free from the risk of death and 

injury  
……AANNDD  MMAAKKIINNGG  AA  RREEAALL  DDIIFFFFEERREENNCCEE

 

IImmpprroovveedd  SSaaffeettyy  ooff  CCoommmmuunniittiieess  
By removing the threats of Remnants of Conflict, and increasing vulnerable groups’ awareness of these threats, a tangible 
improvement of the safety of communities affected by conflict is being achieved. 
 

RReebbuuiillddiinngg  CCoommmmuunniittiieess  
By removing the threat of Remnants of Conflict, communities can return to areas previously vacated or re-establish themselves 
elsewhere.  As such, the quality of life of a population can be increased and a more stable and productive environment 
created. 

 

SSuuppppoorrttiinngg  tthhee  RReeccoovveerryy  ooff  SSuussttaaiinnaabbllee  LLiivveelliihhooooddss  
The presence of Remnants of Conflict restricts community recovery and development.  Once a community has been able to re-
establish itself in a physical location, it also must develop a livelihood upon which it can sustain itself. The presence of 
Remnants of Conflict limits the land available for economic use such as farming and agriculture, business, and tourism, and 
acts as a barrier to natural resources.  By removing Remnants of Conflict MAG allows vital land to be utilized and for 
communities to improve their livelihoods. 

  

KKeeyy  CCoonnttrriibbuuttiioonn  ttoo  NNaattiioonnaall  RReeccoovveerryy  EEffffoorrttss  
By creating a safe environment, MAG is supporting the reconstruction of Lebanon’s primary infrastructure, 
including schools and medical facilities, which is vital for the mid-to-long-term recovery and development of 
the country. 
 

DONORS
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For more information on MAG’s work in Lebanon, or any of its programmes across the world, 
 please visit www.maginternational.org or contact: 

 
Christina Bennike, Country Programme Manager, 

MAG Lebanon, PO Box 140, Villa Geara, Kfar Joz, Nabatieh 170002020, Lebanon 
Tel/ Fax: +961 7530 727 Mobile: +961 70 994 567 

Email: christina.bennike@maglebanon.com 
Rebecca Cardy, Regional Desk Officer, 

MAG, 47 Newton Street, Manchester, M1 1FT, United Kingdom 
Tel: +44 161 236 4311 Fax: +44 161 236 6244 
E-mail: rebecca.cardy@maginternational.org 
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German Federal Ministry of Foreign Affairs 
US Department of State, Office of Weapons Removal and Abatement 
United Nations Office for Project Services (UNOPS) 
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