
                       

 

 

Refurbishments of Armouries in Barbados Phase 2  

 

Minutes of Pre-Bid Meeting: TD26.CA.002 

 

Date:   17th June 2026 

Time:   10:15am Barbados Time  

Venue:  Virtual via MST 

 

Present  Name Organization  
Rennie Mohan Mines Advisory Group 
Jordache Mangroo Mines Advisory Group 
Shereen Boxill Kent Construction  
Sherman Belle Belleco Construction 

   
 

Item  Discussion 
1. Welcome & Introductory Matters • MAG’s Logistics Officer Rennie 

Mohan chaired the pre bid 
meeting; made opening remarks 
and gave a background on MAG 
and the projects in the Caricom 
countries. 

2. Procurement Matters  • Rennie Mohan went over key dates 
in the document- cut-off date for 
clarifications (26th June 2026); 
deadline for receipt of proposals 
(3rd July 2026) and site visit (22nd 
June 2026). 

• Rennie Mohan went over the 
Instruction to Bidders clause 8 & 9 



regarding the documents 
comprising the bids and the 
required documents for eligibility 
and qualifications. He indicated 
the importance of the bid 
submission form and checklist. 

• Rennie Mohan stated that the 
preferred currency for bid 
submission is USD however if 
firms opt for local currency, it will 
be converted using the euro 
exchange rate 2 weeks before the 
deadline for submission. 
 

3. Technical Matters • MAG’s Construction Manager 
Jordache Mangroo went over the 
Scope of Works, Drawings and Bill 
of Quantities. 

4. Question and Answers  • Question 1- Are the drawings 
available? 

• Answer 1 – Yes, its attached to the 
RFT which is published on Impacs 
and MAG’s website. It can also be 
emailed to anyone requesting. 
 

5. Other matters  • Rennie Mohan asked to take note 
of the division of lots and that 
each lot will be evaluated and 
awarded independent of each 
other.  

 

 

With no further business the meeting ended at 10:35 am Barbados time.  


